
Ballona Wetlands Restoration Planning Schedule
2004 2005 2006 2007

Approvals& 
Permits

EIR-EIS  Preparation  (12-18 mo) 

Restoration Design& Feasibility Analysis (18 mo)

Data Collection - Planning Data & Baseline Monitoring

Project Initiation

Phase 1 
Implementation

Project 
Management

Project Team Mtgs 

Public Meetings

Science 
Advisory 

Committee
 SAC Meetings

7-8 mtgs  

Final Design

Ballona Restoration Plan Working Group (Quarterly)

 

Agency Advisors 

Ballona Interim Stewardship Sucommittee Meetings (as needed)


